

Total No. of Questions : 3]

SEAT No. :

PD1426

[6440]-803

[Total No. of Pages : 3

T.Y. B.B.A.

**603 : BUSINESS PROJECT MANAGEMENT
(2019 CBCS Pattern) (Semester-VI)**

Time : 2½ Hours]

[Max. Marks : 70

Instructions to the candidates:

- 1) *All questions are compulsory.*
- 2) *Figures to the right indicate full marks.*

Q1) A) Multiple Choice Questions :

[5]

- a) Which project management process involves defining and documenting the project's scope, objectives and overall approach?
 - i) Project Planning
 - ii) Project Execution
 - iii) Project Monitoring & Controlling
 - iv) Project Initiation
- b) Which project management tool is used to illustrate the sequence of tasks or activities required to complete a project?
 - i) Gantt chart
 - ii) PERT chart
 - iii) Work Breakdown Structure (WBS)
 - iv) Pareto chart
- c) What does the critical path in a project represent?
 - i) The longest path through a project Network diagram
 - ii) The shortest path through a project Network diagram
 - iii) The path with the most critical tasks
 - iv) The path with the least critical tasks

P.T.O.

- d) Which of the following is NOT typically considered a project management stakeholder?
- i) Project Manager ii) Project Sponsor
 - iii) Competitors iv) Team Members
- e) What does RACI stand for in project management?
- i) Responsible, Accountable, Consulted, Informed
 - ii) Resources, Authority, Constraints, Incentives
 - iii) Risk, Assessment, Control, Implementation
 - iv) Roles, Assignments, Communication, Instructions

B) Match the following : [5]

- | Group A | Group B |
|----------------------------|--|
| a) Project scope | i) Ensuring product or service conformance |
| b) Resource Allocation | ii) Estimation technique |
| c) Stakeholders Analysis | iii) Balancing workforce & equipment needs |
| d) Quality Management Plan | iv) Work Breakdown Structure (WBS) |
| e) PERT | v) Identifying key project Influencers |

C) Answer in one sentence : [5]

- a) What is Program?
- b) What is Risk Management?
- c) What is CPT?
- d) What is Line Organization?
- e) What is closing a Project?

- D) Fill in the blanks : [5]
- a) _____ is a timeline, outlining key milestones for completing the project.
(project objective, project network, project plan, project schedule)
 - b) _____ is an allocation of funds for various project activities and expenses along with mechanisms for tracking and managing expenditures.
(project plan, project cost, project expenditure, project budget)
 - c) Evaluation of project's outcomes & impact after its completion is called as _____.
(Handling over a project, closure of a project, Reviewing the project, payback period of a project)
 - d) _____ is a document outlining the project's boundaries, deliverables.
(Cost Estimation, Cost Budgeting, Vision Statement, Scope Statement)
 - e) _____ is the logical representation of tasks that define the sequence of work on a project.
(CPM, PERT, Gantt chart, Project Network Diagram)

Q2) Long Answer (any 3) : **[3×10=30]**

- a) What is Business Project Management? Explain the Developing Project Management Skills.
- b) What is Business Project Management Plan? Explain the steps involved in developing Business Project Management Plan?
- c) What is managing change? Explain the various steps of change management plan?
- d) What is organisational structure? Write types of formal organisation?
- e) What is project life cycle? Explain its phases?

Q3) Short Answers (Any 4) : **[4×5=20]**

- a) Advantages of Business Project Management.
- b) Setting of a project Database.
- c) Managing a project.
- d) Fishbone Diagram.
- e) SIPOC.
- f) Handling over a project.

